

# Logbook Silkscreen

Objectiv 26 and 27 April: Planning the implementation of the silkscreening on walls. Implementation dates: 23—25 May.

The planning includes:

- Exchange of ideas and proposals for the silkscreening on walls. Could be individual and/or group work.
- Sketching the idea includes: Show/visualize desired images/appearances, size, material list, desired sites/walls to print on in May and such.
- After the exchange of ideas: Decide which experiments should be done 26 and 27 April. The experiments help to clarify and test the implementation in May.

Thermochromatic, Photochromatic, etc. pigments form Hali Industry, details see [here](#).

```

                                hato_magnetfarbe-1.pdf
      {{ :logbooksilkscreen:hato_rosteffekt-1.pdf |{{ :logbooksilkscreen:hato_screen-1.pdf |{{
                                :logbooksilkscreen:hato_tex_leuchtfarben_invisible.pdf |{{
                                :logbooksilkscreen:hato_traversenfarbe-1.pdf |
}}}}}}}}

```

## 26 April 2018

From: <https://wiki.zhdk.ch/matlab/> - **MATLAB @ MA Fine Arts, Zurich University of the Arts**

Permanent link: <https://wiki.zhdk.ch/matlab/doku.php?id=logbooksilkscreen:matlab&rev=1524837883>

Last update: **2018/04/27 16:04**

