Logbook Silkscreen

Objectiv 26 and 27 April: Planning the implementation of the silkscreening on walls. Implementation dates: 23—25 May.
The planning includes:
• Exchange of ideas and proposals for the silkscreening on walls. Could be individual and/or group work.
• Sketching the idea includes: Show/visualize desired images/appearances, size, material list, desired sites/walls to print on in May and such.
• After the exchange of ideas: Decide which experiments should be done 26 and 27 April. The experiments help to clarify and test the implementation in May.

26 April 2018

From:
https://wiki.zhdk.ch/matlab/ - **MATLAB @ MA Fine Arts, Zurich University of the Arts**

Permanent link:
https://wiki.zhdk.ch/matlab/doku.php?id=logbooksilkscreen:matlab&rev=1524725984

Last update: **2018/04/26 08:59**