2025/10/30 19:34 1/2 MA Thesis

## **Dates**

Overview Dates - (only main dates & deliverables listed)

14.04.25: Deadline Order Leihs Devices here

19.05.25: Thesis Full Text delivered

26.05.25 Start Exhibition Build-up + 5-10 Final Teaser Images

02.06.25: Exhibition layout review 04.06.25: Project Documentation

06.06.25 Exhibition Picture Ready for 360° Capture

05.06.25: Vernissage

12.06.25: Final Presentation

## **Deliverables**

In addition to the Final Deliverables, we expect you to deliver Milestones during the process. Everything has to be delivered on the IAD Server, if not stated otherwise. Serveradress: smb:fileredu.ad.zhdk.ch/DDE/MDE VIA/Thesis Project 2025

For the chapter deliveries, the individual chapters are completely written as of the current status, but more content and changes may be added during the process.

## **Milestone Deliverables:**

- Chapter Deliveries
- Thesis Structure
- Chapter Research Field
- Chapter Concept \* Chapter Project Development
- Exhibition Concept
- Teaser Image & Abstract for Diploma Publication, incl. 5-10 images
- » Speak with your Mentors about that, they will guide you through that Process
- Full MA Thesis text and documents (including updates and rewrites, with final reflection on practice)
- 2x Hard Copies, IAD office room 4C.01
- Digital Copy

## **Expenses**

Please be aware that your expenses can only be refunded if you submit the complete documents with the final deliverables. Regarding this module, 500 CHF per student will be reimbursed. Included in this budget is also the the IMac/IPad renting fees (250.-/150.-) during the exhibition, as well as the Thesis printing fee. The reimbursement happens only after controlling the Final Deliverables.

Last update: 2025/03/25 20:50

From:

https://wiki.zhdk.ch/iad/ - IAD Wiki

Permanent link:

https://wiki.zhdk.ch/iad/doku.php?id=master\_thesis&rev=1742932217

Last update: 2025/03/25 20:50



https://wiki.zhdk.ch/iad/ Printed on 2025/10/30 19:34