

# Logbook Silkscreen

Objectiv 26 and 27 April: Planning the implementation of the silkscreening on walls. Implementation dates: 23—25 May.

The planning includes:

- Exchange of ideas and proposals for the silkscreening on walls. Could be individual and/or group work.
- Sketching the idea includes: Show/visualize desired images/appearances, size, material list, desired sites/walls to print on in May and such.
- After the exchange of ideas: Decide which experiments should be done 26 and 27 April. The experiments help to clarify and test the implementation in May.

## 26 April 2018

From:

<https://wiki.zhdk.ch/matlab/> - **MATLAB @ MA Fine Arts, Zurich University of the Arts**

Permanent link:

<https://wiki.zhdk.ch/matlab/doku.php?id=logbooksilkscreen:matlab&rev=1524725984>

Last update: **2018/04/26 08:59**

